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SECTION C 

STATEMENT OF WORK 

FOR THE 

ADVANCED MIXED WASTE TREATMENT PROJECT (AMWTP) 

 

C.1 CONTRACT PURPOSE AND END STATE VISION 

 
 The purpose of this contract is to process and dispose of the Transuranic (TRU) waste 

and Mixed Low-Level Waste (MLLW) at the Idaho National Laboratory (INL) Site’s 
Transuranic Storage Area (TSA) while maintaining an operational facility through 
September 30, 2015.  The volume of waste that remains to be processed under this 
contract is what remains of the original 65,000m3 of “stored” waste (defined in Section 
B.4(c)).  This is primarily to ensure compliance with the 1995 Idaho Settlement 
Agreement and the INL Site Treatment Plan regarding treating the waste and removing it 
from the state of Idaho.  Therefore, the contract end state vision is that all stored waste 
and offsite waste received will have been processed and shipped out of the state of Idaho 
for proper disposal as required under the 1995 Idaho Settlement Agreement and as 
facilities are no longer needed they are placed in a stable standby condition in accordance 
with Section C.10.  The Advanced Mixed Waste Treatment Project (AMWTP) 
Contractor is referred to as “the Contractor” or the “AMWTP Contractor.” The 
Contractor has the responsibility for total performance under the contract, including 
determining the specific methods for accomplishing the work to assure its safe and 
compliant completion.  Although the AMWTP facility was constructed for AMWTP 
waste, the Department of Energy (DOE) is utilizing the AMWTP facility for processing 
other waste.  Therefore, the Contractor may also be required to perform additional work 
within the scope of this contract as described in Section C.11, and as directed by the 
Contracting Officer. 

 
Apart from the AMWTP, there are two major contractors at the INL site.  The Idaho 
Cleanup Project (ICP) contractor is responsible for the majority of Environmental 
Management (EM)-funded cleanup work at the INL site, including demolition and 
closure of out-of-service facilities.  The INL contractor is responsible for managing the 
efforts of the national laboratory, including landlord functions.  Successful completion of 
this AMWTP contract statement of work will require close coordination with these two 
contractors. 

C.2  CONTRACTOR PERFORMANCE 

 
 The Contractor shall furnish all personnel (trained and qualified), facilities, equipment, 

material, services and supplies except as set forth in this contract to be furnished by DOE 
(Exhibit C.2 and Section J, Attachment H), and otherwise do all things necessary to 
accomplish work in a safe and efficient manner.   
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 The Contractor shall be responsible for providing oversight and project management 
functions to enable the safe and compliant completion of this Statement of Work (SOW).  
The Contractor shall be responsible for planning and executing the programs, projects, 
operations and other activities as described in this SOW.  Additionally, the Contractor 
shall develop, implement, and maintain a resource-loaded integrated baseline as 
described in Section H.1, Project Control Systems and Reporting Requirements. 

 The completion of the project will require the Contractor to successfully identify, 
analyze, resolve, mitigate, eliminate, or avoid many types of risk.  Risks to the worker, 
the public, and the environment are managed through the Integrated Safety Management 
System (ISMS), the Environmental Safety and Health Program (ES&H), and the Worker 
Safety and Health Plan required by 10 CFR Part 851.  Risk to the project schedule and 
cost is classified as programmatic or project risk and shall be managed through the 
Programmatic Risk Management process specified in DOE Order 413.3A.  The 
Contractor shall address programmatic risks and uncertainties in accordance with Section 
H.2, Programmatic Risks and Uncertainties. 

C.3 DESCRIPTION OF WASTE 

 
 The Contractor shall process, including retrieval, characterization, treatment (as 

necessary), packaging, transportation, and disposal, the estimated total of 26,500 cubic 
meters (m3) of AMWTP stored waste and 100m3 of TRU waste from other DOE sites and 
INL tenants for a total of 26,600m3, described throughout Section C.3.  Regardless of the 
actual amount, the end objective remains to disposition all of the waste at an appropriate 
disposal facility.  The wastes include DOE laboratory and processing wastes from Rocky 
Flats and various DOE facilities.  These wastes, with the exception of TRU waste from 
other DOE sites and INL tenants, are stored in drums, boxes, and bins at the INL Site’s 
TSA.   Exhibit C.1 is a diagram of the AMWTP facilities at the INL Site’s Radioactive 
Waste Management Complex (RWMC).  Exhibit C.2 briefly describes each building and 
structure.  The wastes may consist of, but may not be limited to, mixtures of various solid 
materials, including paper, cloth, plastic, rubber, glass, graphite, bricks, concrete, metals, 
nitrate salts, process sludge, miscellaneous components, and some absorbed liquids. 

 
 The majority of the AMWTP waste contains both Resource Conservation and 

Recovery Act (RCRA) constituents and radioactive constituents, and is therefore 
mixed TRU and MLLW.  Some waste may also contain Toxic Substances Control 
Act (TSCA) regulated materials such as polychlorinated biphenyls (PCBs) and 
asbestos. 

 
The Contractor shall process and package the remaining waste into an acceptable 
waste form for disposal, either at the Waste Isolation Pilot Project (WIPP) or an 
offsite MLLW treatment/disposal facility.  The historical representation of the waste 
is not a declaration of a particular category of waste (i.e., TRU or MLLW) for 
disposal purposes.  Declaration of a container’s waste category (i.e., TRU or MLLW) 
is based on certification for transportation of the final disposal container.   
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C.3.1 REMOTE-HANDLED WASTE 
 

A portion of the 26,500m3 of AMWTP stored waste may contain sufficient 
radioactivity to be classified as remote-handled waste (i.e., greater than 200 
millirem per hour (mR/hr) on contact).  These waste types include, but may not be 
limited to:  
 Remote-Handled (RH) TRU waste; 
 “Suspect” RH-TRU (waste currently managed as contact-handled (CH) 

TRU, but containing lead shielding inside its storage container to limit the 
surface dose rate to less than 200 mR/hr); and 

 RH waste historically managed as RH-TRU waste. 
 
For TRU waste that cannot be classified as CH waste, the Contractor shall transfer 
RH-TRU waste to the ICP contractor   
 
The Contractor shall reach an agreement with the ICP contractor concerning the 
characterization, and the method, timing, and cost for transferring/processing (this 
includes transporting the waste to or from ICP) RH-TRU waste.  If the ICP 
contractor determines that some of the waste received from the AMWTP can be 
reclassified as CH-TRU, it will be returned to the AMWTP Contractor, and the 
AMWTP Contractor shall complete the required actions for shipment and 
disposal.  Waste container transfers shall be documented and tracked by 
individual container identification numbers.   

 
C.3.1.1  REMOTE-HANDLED TRU WASTE  
   
 The estimated volume of RH-TRU waste remaining at the AMWTP 

facility is 45m3.  This waste is stored in 13 bins, each with a volume of 
3.45m3.   

 
C.3.1.2  “SUSPECT” REMOTE-HANDLED TRU WASTE  
   
  This waste contains RCRA constituents and is considered “suspect” 

because lead shielding inside the containers has prevented a reliable 
determination as to whether the waste is actually RH waste.   

 
C.3.1.3  REMOTE-HANDLED WASTE HISTORICALLY MANAGED 

AS REMOTE-HANDLED TRU WASTE  
 
  The estimated volume of RH waste historically managed as RH- TRU 

waste remaining at the AMWTP facility is 22.5m3.  This waste is 
stored in 55-gallon and 110-gallon drums.  This waste contains 
uranium 233 (U-233).  The other radionuclides in the waste 
(contaminants) are primarily U-232 and decay products.   
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C.3.2  SPECIAL REQUIREMENTS WASTES  
 
 A portion of the waste has special requirements.  The Contractor shall process 

these wastes expected to be encountered during the contract period, including 
disposal at an appropriate disposal facility as identified by the Contractor.  These 
wastes include, but may not be limited to: 

 
 non-defense TRU waste 
 high fissile gram equivalent (FGE) TRU waste 
 oversized boxes and items  
 overweight drums and boxes  

 
C.3.2.1  NON-DEFENSE CH TRU WASTE 
 
  This waste currently has no path for disposal at the WIPP, because 

WIPP can only accept defense-generated TRU waste.  Its volume is 
estimated at 43m3. 

 
C.3.2.2  HIGH FGE WASTE 
 
  This waste contains more than 800 FGE in a single container and 

cannot be brought into the treatment facility for processing under 
facility criticality working requirements. .    

 
C.3.2.3  OVERSIZED BOXES AND ITEMS 
 
  This waste is contained in boxes with dimensions greater than the 5 ft 

x 6.5 ft x 8 ft box size.  The treatment facility cannot currently process 
oversize boxes and items.  The Contractor shall be prepared to manage 
and disposition this waste when encountered.  Facility improvements 
must be made in a priority fashion early in the contract period to 
establish the ability to manage this waste when it is encountered.   

 
C.3.2.4  OVERWEIGHT DRUMS OR BOXES 
 
  This waste includes drums with a gross weight in excess of 1,000 lbs 

and boxes with a gross weight in excess of 10,000 lbs, which is greater 
than what the treatment facility can currently accept.  The Contractor 
shall be prepared to manage and disposition this waste.  Facility 
improvements must be made in a priority fashion early in the contract 
period to establish the ability to manage this waste. 
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C.3.3  PROCESS-GENERATED AND OTHER WASTES 
 
 In addition to the waste identified in the sections above, the Contractor shall 

treat, as necessary, and dispose of process-generated waste and other wastes 
encountered during AMWTP operations in accordance with time-frames 
specified in the Site Treatment Plan or any other relevant regulations or 
regulatory requirements.  Process-generated waste is newly generated as a 
result of waste processing, maintenance operations, or equipment change out.  
Examples of process-generated wastes include, but are not limited to, shredder 
boxes, empty cargo containers, cleaning solvents used during maintenance, 
rags, contaminated clothing, and failed equipment parts. Other wastes 
encountered during AMWTP operations include, but are not limited to, 
contaminated soil, contaminated plywood, and plastic. 

C.3.4   TRU WASTE FROM OTHER DOE SITES AND INL TENANTS 

 
The Contractor shall process up to 100m3 of TRU waste from other DOE sites and 
INL Tenants (excluding the Accelerated Retrieval Project (ARP)/buried 
Subsurface Disposal Area (SDA) waste) within the estimated 26,600m3 of waste.  
The Contractor shall treat this waste in accordance with the Site Treatment Plan 
within six (6) months of receipt and ensure it is disposed offsite within six (6) 
months of treatment.  TRU waste from other DOE sites will be shipped in either 
TRUPACT-II, HALFPACT, or other NRC-certified packaging as applicable (e.g., 
TRUPACT-III container, when certified).  The Contractor shall separately 
account for all treated and disposed waste volumes such that DOE can provide 
objective evidence of compliance with provisions of the 1995 Idaho Settlement 
Agreement and the Site Treatment Plan.  The Contractor shall reduce the volume 
of this material whenever possible through supercompaction prior to shipment for 
disposal offsite.  The Contractor shall manage this additional work such that, in 
the exclusive opinion of DOE-Idaho Operations Office (ID), no INL Site 
regulatory milestones will be missed.  In doing so, the Contractor shall exceed the 
regulatory schedules set forth in the Site Treatment Plan and the 1995 Idaho 
Settlement Agreement by a minimum of 1,000m3.    

C.4 WASTE PROCESSING ACTIVITIES 

 
The Contractor shall process waste by retrieving it from the Radioactive Waste 
Management Complex (RWMC) Transuranic Storage Area-Retrieval Enclosure 
(TSA-RE) and storage modules; transporting the waste between various AMWTP 
facilities; performing characterization of the waste necessary for storage and/or 
treatment; storing the waste at the various stages of processing; performing treatment 
(as necessary); certifying the final waste form; preparing the waste for shipment; 
loading TRUPACT-II containers or other approved containers depending on ultimate 
waste type; loading containers on approved transport carriers; coordinating the 
shipment of waste to WIPP or other appropriate disposal facility; and, as necessary, 
supporting audits/surveillances performed by the Carlsbad Field Office (CBFO) or 
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other disposal facilities.  Transportation of TRU waste to WIPP is the responsibility 
of CBFO.  The Contractor shall treat TRU waste, as necessary, to meet the 
requirements of the most current version of the WIPP WAC, and other most current 
versions of WIPP-related documents (see http://www.wipp.energy.gov).   
 
Transportation of MLLW to treatment and disposal facilities is the responsibility of 
the Contractor.  The Contractor shall comply with the applicable waste acceptance 
criteria for MLLW dispositioned via offsite treatment and disposal facilities.   
 
The Contractor shall maintain controls to confirm traceability of waste packages 
transferred either onsite or offsite.  The Contractor shall implement a waste minimization 
and pollution prevention program consistent with applicable Executive Orders and DOE 
Directives.  The Contractor shall use all means practicable to minimize or eliminate any 
newly generated wastes.  These wastes, including process-generated wastes, shall not be 
generated unless it is necessary for the performance of the SOW. 
 
The Contractor shall establish an agreement with the INL contractor, and shall reimburse 
the INL contractor, for the cost of operating the “back-up” WIPP Waste Data System 
(WDS) server (hardware, software, and connections). 
 
Specific activities supporting waste processing are included in the following sections. 

 
 C.4.1  RETRIEVAL 
 

 The Contractor shall retrieve stored waste (boxes, bins, and drums) from the 
earthen covered berms located within the TSA-RE, and the RCRA storage 
modules.  A portion of these containers are breached, damaged, degraded, or 
of questionable structural integrity.  The Contractor shall take appropriate 
measures to manage these containers safely and effectively to minimize the 
spread of radioactive contamination and hazardous materials, and exposure to 
workers.  Efforts are underway to construct a contamination control structure 
to minimize airborne contamination and contamination spread during 
retrieval.  If construction has not been completed, the contractor shall 
complete construction.  The contractor shall conduct and complete start-up 
activities within 30 days of contract takeover or completion of construction.  
The Contractor shall disposition the soil cover removed from the bermed 
waste in accordance with the Idaho National Engineering and Environmental 
Laboratory Advanced Mixed Waste Treatment Project Soil Sampling and 
Disposition Plan for the Transuranic Storage Area - Retrieval Enclosure, 
BNFL-5232-SSDP-01, Rev. 0, or as amended. 
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 C.4.2 CHARACTERIZATION 
 

 The Contractor shall perform characterization as needed for storage, 
treatment, transportation, and disposal of the waste identified in Section C.3.  
Characterization may include, but is not limited to, radiological examination, 
radiographical examination, head-space gas analysis, structural integrity, or 
any other methodology acceptable to DOE.  The Contractor shall ensure that 
the waste meets all requirements for acceptance at the appropriate treatment 
and/or disposal facility, including any applicable certification requirements.  

 
 The Central Characterization Project (CCP) is located at the INL Site and 

supplements the AMWTP characterization activities.  CCP operates under a 
separate contract with CBFO.  In addition to managing AMWTP 
characterization and certification activities, facilities, and equipment, the 
Contractor shall also reach an agreement with CCP at contract takeover and 
shall maintain management responsibilities for CCP characterization and 
certification activities (including equipment and labor associated with 
operation and maintenance) throughout the duration of the contract.   The 
Contractor shall support CCP activities at a throughput rate of up to 200 
drums per week that includes a mixture of newly generated TRU waste 
exhumed from the Subsurface Disposal Area (SDA) (hereafter referred to as 
“ICP waste”) and AMWTP legacy TRU waste.  The ICP contractor is 
expected to deliver ICP waste in an amount of up to 160 drums per week for 
CCP characterization/certification.  The remaining drums, expected to be at 
least 40 drums per week, shall be supplied by the Contractor to CCP for 
characterization and certification.  The Contractor shall facilitate and establish 
a new agreement(s), as appropriate, with both CCP and the ICP contractor 
regarding the cost, scope (including the number of drums supplied to CCP by 
each contractor), and schedule for processing waste exhumed from the SDA, 
through the end of the contract period of September 30, 2015. 

 
 C.4.3 TREATMENT 
 

 The Contractor shall treat (as necessary) CH TRU and MLLW for disposal.  
The Contractor shall certify that the waste has been treated to applicable 
requirements, including the waste acceptance criteria of the treatment/disposal 
facility.  Treated waste greater than or equal to100 nCi/g must meet the 
requirements of the most current version of the WIPP WAC and other WIPP 
program documents.  Treated waste less than 100 nCi/g must meet the 
requirements of the disposal facility’s waste acceptance criteria.   

 
 The Contractor shall maintain management controls for verification of volume 

input and output to the AMWTP facility and shall track material flows 
sufficiently to provide the supporting information necessary to establish that 
performance meets all contract requirements.  
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C.4.4 STORAGE 
 
 The Contractor shall store, in a safe and compliant manner, wastes for which 

the Contractor is responsible within AMWTP facilities until the wastes are 
disposed or transferred to the appropriate responsible party. 

 
C.4.5 PACKAGING AND TRANSPORTATION 
 
 The Contractor shall transport waste containers within the RWMC as 

necessary.  The Contractor shall assemble payloads that are certified for 
shipment to WIPP.  These payload configurations can include a mixture of 
TRU waste and waste having TRU constituents provided the final disposal 
container is determined to be TRU waste.  Contractor assembly and 
certification of payloads and shipments are under the oversight and authority 
of CCP.  Transportation of TRU waste to WIPP is the responsibility of CBFO 
after the transport leaves the RWMC security gate and receives dispatch 
approval from the WIPP Central Monitoring Room.  Packaging and 
transportation of non-TRU waste to treatment and/or disposal facilities is the 
responsibility of the Contractor.  Packaging and transportation of RH-TRU 
waste to the ICP contractor for processing is the responsibility of the 
Contractor.  

 
 The Contractor shall assemble and package ICP CH-TRU waste and make it 

available for shipment within 60 days after the waste is certified for disposal 
in the WWIS.  This ICP waste can be shipped either by itself or with AMWTP 
waste, as allowed by CBFO, but must be tracked separately.  The Contractor 
shall also assemble payloads of ICP waste for which the Contractor shall 
reach an agreement with the ICP contractor for cost reimbursement.  The 
Contractor shall load these payloads into shipping containers/transports for 
transportation and disposal at the appropriate facility. 

 
 The Contractor shall package waste to meet applicable regulatory and 

treatment/disposal requirements.  The Contractor shall package the TRU final 
waste form in containers that can be shipped in TRUPACT-II shipping 
containers (NRC Certificate of Compliance #USA/9218/B(U)F-85), and 
HalfPACT (NRC Certificate of Compliance #USA/9279/B(U)F-85), or other 
NRC-certified packaging as applicable (e.g., TRUPACT-III container, once 
certified).  These specifications are identified in the most current version of 
the WIPP WAC.  These TRU shipping containers will be provided by CBFO 
based on the approved WIPP Shipping Baseline schedule.  The Contractor is 
responsible for providing shipping containers for non-TRU waste and 
ensuring all applicable shipments meet Department of Transportation (DOT) 
requirements.   

 
 Waste may be transported within the RWMC without further characterization 

or treatment to meet DOT requirements. 
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 Packaging and transportation of candidate RH-TRU waste shall be in 

accordance with the requirements of the agreement described in Section C.3.1. 
 
 The Contractor shall assume responsibility for the certification authority 

granted to AMWTP by CBFO in order to characterize transuranic waste for 
disposal at the WIPP effective on the contract takeover date.  The Contractor 
shall maintain this authority throughout the contract period. 

 
 The Contractor shall utilize payload configurations that maximize the WIPP 

disposal capability, as determined by CBFO.  The Contractor shall assemble 
shipments that contain a mixture of payloads that can be disposed in an 
efficient arrangement in WIPP (i.e., a mixture of 7-packs of 55-gallon drums, 
3-packs of 100-gallon product drums, ten drum overpacks, and standard waste 
boxes).  The Contractor shall follow DOE policy for efficient use of TRU 
waste transportation resources (EM-3 policy memorandum dated June 21, 
2005, or current replacement).  This policy requires shipping sites to ship the 
maximum number of loaded packages (i.e., three TRUPACT-IIs or two 
TRUPACT-IIs and one HalfPACT) per shipment with minimal dunnage 
containers and the maximum amount of waste.  All over-packed shipping 
configurations require specific approval from CBFO.  Exceptions may be 
requested from the CBFO and require approval before implementation. 

 
 The Contractor shall establish a WIPP Shipping Baseline schedule subject to 

CBFO approval with the week starting on Sunday and ending on Saturday.  The 
schedule shall account for all of the holiday restrictions identified in the most 
current version of the Western Governor’s Association’s WIPP Transportation 
Safety Program Implementation Guide; the following native Indian tribal holidays 
[Treaty Days (July 3), Independence Day (July 4), Shoshone – Bannock Indian 
Festival (second weekend in August, Thursday through Sunday) and Indian Days 
(last Friday of September)]; and six weeks for annual WIPP maintenance 
shutdowns typically beginning the week of Thanksgiving and continuing through 
the end of December.  CBFO will establish what constitutes the last shipment 
prior to a holiday or shutdown and when shipments can resume.  For planning 
purposes, the Contractor shall assume approximately 15 shipments per week of 
AMWTP, ICP, and offsite waste unless the holidays and other shipping 
restrictions listed above reduce this weekly allotment.  These 15 shipments per 
week include approximately four (4) shipments per week of ICP waste.  If ICP 
cannot support all four (4) shipments, then the Contractor can use those shipments 
for AMWTP waste.   

 
The Contractor shall implement the WIPP Shipping Baseline schedule approved 
by CBFO.  The WIPP Shipping Baseline schedule is approved on an annual basis 
and is subject to changes based upon CBFO funding and DOE priorities.  
Shipment departure times are subject to CBFO approval in order to minimize 
transit times between the INL site and WIPP and to comply with CBFO 
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agreements with participating states en route (such as the number of shipments at 
a Port of Entry at any one time or when shipments can arrive at a Port of Entry). 

 
The Contractor shall provide transportation coordination related to the 
scheduling, inspection, notification, tracking, and reporting of waste 
shipments.   
 

C.4.6 DISPOSAL 
 
Disposal of TRU waste destined for disposal at WIPP is the responsibility of 
DOE.  Disposal of any waste not destined for disposal at WIPP is the 
responsibility of the Contractor.  The Contractor shall comply with the 
applicable waste acceptance criteria for offsite treatment and disposal 
facilities. 
 
Note that there is no onsite disposal facility for MLLW or contact handled 
low-level waste (CH-LLW).  The Contractor shall assume responsibility for 
the shipping certification granted by the DOE Nevada Test Site Office in 
order to dispose of non-TRU waste at NTS effective on the contract takeover 
date.  This certification must be maintained as long as the Contractor ships 
waste to NTS. 

C.5  PROJECT SUPPORT  

 
 The Contractor shall develop and maintain a project management system, including 

submittal of a Project Execution Plan, in accordance with Section H.1, Project 
Control Systems and Reporting Requirements. 

  
 The Contractor shall submit monthly status reports on or before the 10th of each 

month.  The monthly status reports shall include cost and schedule variance analysis 
at a suitable Work Breakdown Structure (WBS) level, and a discussion of critical 
technical or programmatic risk issues.  The Contractor shall use the WBS and WBS 
Dictionary included as Exhibits C.3 and C.4 or another WBS approved by the 
Contracting Officer. 

C.6 INTEGRATED SAFETY MANAGEMENT SYSTEM (ISMS) AND 
ENVIRONMENTAL SAFETY AND HEALTH PROGRAM (ES&H) 

 
 The Contractor shall establish and maintain a single ISMS as required by DEAR 

970.5223-1, Integration of Environment, Safety and Health into Work Planning and 
Execution.  The ISMS program shall ensure that safety and environmental protection 
considerations are integrated throughout the entire work planning and execution process 
(including subcontracts as appropriate) and shall extend through the execution of 
individual work packages where job-site safety is ensured for each worker.  The 
Contractor shall ensure that the principles of ISMS serve as the foundation of the 
implementing mechanisms for work at the site.  The Contractor shall ensure that the 
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structure of requirements to achieve nuclear safety is based on sound principles such as 
defense in depth, redundancy of protective measures, robust technical competence in 
operations and management oversight, and compliance with DOE Directives embodying 
nuclear safety requirements. 

 
 The Contractor shall maintain an ES&H program to ensure the protection of workers 

(compliant with 10 CFR Part 851), the public, and the environment.  The Contractor 
shall operate the ES&H program as an integral, but visible, part of how the Contractor 
conducts business.  This includes prioritizing work planning and execution, 
establishing clear ES&H priorities, allocating resources to address programmatic and 
operational considerations, collecting and analyzing samples, correcting non-
compliances and addressing hazards for AMWTP facilities, operations, and work.   

 
 The Contractor shall submit a compliant ISMS program description document and be 

prepared for Phase I verification within four months after contract takeover.   The 
Contractor shall be prepared for Phase II verification within eight months after 
contract takeover.  

 
 The Contractor shall conduct activities in compliance with environmental protection 

requirements including, but not limited to, those listed on the List of Applicable DOE 
Directives (Section J, Attachment B).  The Contractor shall take actions necessary to 
preclude accidents and injuries, keep worker exposures as low as reasonably 
achievable, and prevent environmental releases.  The Contractor shall promptly 
respond to operational events and environmental releases. 

 
 The Contractor shall maintain authorization basis documents. The Contractor shall 

submit for approval authorization agreements for applicable nuclear facilities per 
DOE G 450.4-1B, Integrated Safety Management System Guide.   

 
 The Contractor shall, at contract award, adopt existing regulatory required 

implementation plans and processes, e.g., 10 CFR Part 835 Radiation Protection Plan 
(RPP), 10 CFR Part 830 Quality Assurance Implementation Plan, 10 CFR Part 851 
Worker Protection Plans, and Unreviewed Safety Question Process.  The Contractor 
may elect to update the adopted plans and resubmit them for DOE approval. 

C.7 QUALITY  

 
 The Contractor shall maintain a compliant quality assurance program that meets all 

applicable requirements, including 10 CFR Part 830, DOE O 414.1C, the WIPP 
Hazardous Waste Facility Permit, and the current version of the CBFO Quality 
Assurance Program Document.  The Contractor’s quality assurance program shall 
also be compliant with the most current version of ANSI/ASME NQA-1, allowing for 
consistency with the WIPP Hazardous Waste Facility Permit, and the current version 
of the CBFO Quality Assurance Program Document. 
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 The Contractor shall maintain conduct of operations and software quality assurance 
programs necessary to improve productivity, safety, predictability, and reliability. 

C.8 ENVIRONMENTAL COMPLIANCE 

 
 The Contractor shall comply with all applicable environmental requirements, permits and 

compliance documents including, but not limited to: RCRA permits; air permits; the Site 
Treatment Plan under the Federal Facility Compliance Act; and the 1995 Idaho 
Settlement Agreement.  The Contractor shall pursue RCRA closure as necessary to 
maintain compliance with permit and/or RCRA requirements.  Permit compliance 
includes maintenance of all personnel, training, equipment, facilities, and procedures.  
The Contractor shall submit, within 60 days of contract takeover, an environmental 
communications protocol for DOE approval explaining interactions with regulatory 
agencies. 

 
 The Contractor shall submit to DOE and/or the regulator, as required, certified permit 

modification requests (AMWTP-specific RCRA permits, air permits, etc.) to assume 
ownership, i.e., change the “operator” name and identify a “responsible corporate officer” 
responsible for the permits upon contract takeover. 

 
 The ICP contractor is responsible for site-wide coordination for RCRA and the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
regulatory programs.  The INL contractor is responsible for site-wide coordination for 
regulatory programs other than RCRA and CERCLA.  The AMWTP Contractor shall 
provide to the INL or ICP contractors, as applicable, the appropriate AMWTP-related 
information, data (certified if necessary), and support necessary to complete their site-
wide functions including, but not limited to, the following areas: 
 
 RCRA and Idaho Hazardous Waste Management Act; 
 Site-wide level regulatory reports, consent order and agreement tracking and closure; 
 Site-wide permit application, including permitting for the Site Treatment Plan under 

the Federal Facility Compliance Act; 
 Site-wide air emission applications, permits and reporting per the Clean Air Act and 

the Idaho implementing regulations; 
 Site-wide monitoring, surveillance and reporting for liquid effluents, drinking water, 

storm water and groundwater to demonstrate compliance with the Clean Water Act 
and other water quality requirements; 

 Soils, air, and biota surveillances and monitoring to determine the impact of 
operations on the environment and natural resources; 

 Site-wide compliance reports, data, and records, required by the Toxic Substances 
Control Act, Federal Insecticide, Fungicide and Rodenticide Act, Emergency 
Planning and Community Right to Know Act, and cultural resource management laws 
and regulations; and 

 National Environmental Policy Act (NEPA) actions. 
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C.9 LABORATORY SAMPLING AND ANALYSIS 

 
 The Contractor shall operate the Analytical Chemistry Laboratory (ACL), including 

landlord functions, at no additional cost to the government.  The Contractor shall 
secure and is responsible for the cost of all onsite and offsite laboratory analyses of 
samples necessary for and associated with completing this contract.  The Contractor 
shall take back possession of and disposition any waste that remains after sample 
analysis has occurred. 
 
The Contractor shall maintain the capability to perform TRU waste coring and sample 
preparation.  The Contractor shall provide these services for the DOE complex, in 
accordance with CBFO-approved procedures.  These services shall be on a full cost-
recovery basis that the Contractor shall negotiate with the site that provided the waste 
and/or the Central Characterization Project (CCP), in accordance with the planning 
approved by DOE. 

C.10 FACILITY OPERATION, MAINTENANCE, AND IMPROVEMENTS 

 
 The Contractor shall maintain and improve, as necessary, all AMWTP equipment, 

facilities (Exhibit C.2 and Section J, Attachment H), and utilities to maximize 
performance and ensure that they are operational throughout the contract period.  This 
means that by the end of the contract period, or as equipment, facilities, and utilities are 
no longer needed to process waste, they are placed in a standby condition that would 
allow for complete resumption of operation in a stable state within a reasonably short 
period of time (i.e., able to process waste within one month).  Even in a standby condition 
the Contractor shall perform and keep current all required maintenance, including 
preventive maintenance, and calibrations, etc.  All systems required to keep the facility in 
a safe condition shall be maintained operational.  The Contractor shall not employ a run-
to-failure approach on any systems or equipment at the AMWTP during the term of the 
contract without Contracting Officer (CO) approval. The Contractor shall, to the extent 
possible, time any planned facility maintenance outages with planned WIPP maintenance 
outages and other planned shipping curtailments to avoid any complex-wide impacts to 
the TRU shipping program. 

 
 Within 90 days of the contract takeover date, the Contractor shall submit to DOE for 

approval a maintenance and improvements plan to ensure the AMWTP facilities are fully 
operational throughout the contract period. 

C.11 PROCESSING TRU WASTE FROM OTHER INL TENANTS OR OTHER DOE 
SITES 

 
 At the written direction of the Contracting Officer, the Contractor may be required to 

perform safe and compliant waste processing and dispositioning services for TRU waste 
received from other INL tenants or other DOE sites.  The estimated quantity of this waste 
is 5,164m3.  This work is in addition to any waste identified in Section C.3.  The 
Contractor shall treat this waste in accordance with the Site Treatment Plan within six (6) 
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months of receipt and ensure it is disposed offsite within six (6) months of treatment.  
The Contractor shall separately account for all treated and disposed waste volumes 
performed under this section such that DOE can provide objective evidence of 
compliance with provisions of the 1995 Idaho Settlement Agreement and the Site 
Treatment Plan.  The Contractor shall reduce the volume of this material whenever 
possible prior to shipment for disposal offsite.  The Contractor shall manage this 
additional work such that no INL Site regulatory milestones will be missed.  In doing so, 
the Contractor shall exceed the regulatory schedules set forth in the Site Treatment Plan 
and the 1995 Idaho Settlement Agreement by a minimum of 1,000m3. 

 
This waste is within the scope of work of this contract; however, the incremental cost to 
process this waste is not included in the Estimated Cost in Section B.3.  The Contractor 
shall negotiate with the site providing the waste to recover the incremental cost of 
processing the waste.  Such work shall be authorized by the Contracting Officer in 
accordance with the Changes clause in Section I.84.  Additional funding, based on 
negotiations with the Contractor, will be provided, if such work is authorized.   

C.12 DOE SUPPORT 

 
 The Contractor shall provide onsite office space for up to three (3) DOE personnel.  The 

Contractor shall provide services to include, but not limited to, custodial services, daily 
mail, computer support (including access to the Contractor’s local area network), 
telecommunications, printing, audiovisual support, and moving of furniture and 
equipment.   

 
 The Contractor shall support DOE in its interactions with stakeholder and oversight 

organizations by providing information and technical data, supporting tours, and other 
reasonable items.  Examples of support to be provided by the Contractor include, but are 
not limited to, interactions with the State of Idaho, Environmental Protection Agency 
(EPA), Shoshone-Bannock Tribes, Citizens Advisory Board, Defense Nuclear Facilities 
Safety Board, Nuclear Regulatory Commission, and DOE Headquarters. 

C.13 INTERFACES WITH SITE CONTRACTORS FOR SERVICES 

 
 The Contractor shall ensure that required life safety, occupational medicine, fire 

protection, operational and emergency response, and other customary or necessary 
institutional programs are provided throughout the life of the contract.  The following 
mandatory services shall be obtained from the INL contractor: 

 
 Fire Department 
 Emergency Operations  
 Wireless Design and Support 
 Power Management 

 
The Contractor shall have a formal interface agreement in place with the INL contractor 
prior to the contract takeover date describing in detail the services it will purchase, the 
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negotiated price, and how the services will be managed.  The Contractor shall provide 
executed copies of these interface agreements to the Contracting Officer.  A more 
detailed description of these services is in Section J, Attachment G. 

C.14 RECORDS MANAGEMENT  

 
 The Contractor shall provide a records management program compliant with all Federal 

regulatory requirements, including records management requirements in 36 CFR 1220-
1236.  This includes, but is not limited to, maintenance, storage, protection and 
disposition of active and inactive records, retrieval from onsite storage facilities, and 
support for ongoing discovery efforts associated with litigation.  The Contractor shall 
provide a complete records inventory list in a suitable format to the post-closure records 
custodian identified by the Contracting Officer.  The Contractor shall incorporate records 
management and records management archival functions into the design, development, 
and implementation of information systems.   

 
 The Contractor shall maintain compliance with the CBFO-approved records management 

requirements for the TRU waste certification program. 
 
Upon request by DOE, the Contractor shall verify employment histories and provide 
medical records, radiation dose records, and any other records related to or pertinent to 
the condition or case for any individual who applies for compensation under the Energy 
Employees Occupational Illness Compensation Program Act of 2000 (EEOICPA), Public 
Law 106-398, 42 U.S.C. 7384, et seq.  When directed by DOE, the contractor shall not 
contest a worker’s compensation claim or award determined to be valid pursuant to 
Subtitle D of EEOICPA.  The contractor shall track EEOICPA costs and provide a 
monthly activity report of funds spent on EEOICPA claims processing.  The contractor 
shall provide records search and any resulting workers’ compensation determinations. 
Only the administrative activity is included in the estimated cost. 

 
C.15 SAFEGUARDS, SECURITY, AND COUNTERINTELLIGENCE 
 
 The Contractor shall establish and maintain a security plan, as required by DOE 

directives, and coordinate regularly with the INL contractor to ensure appropriate levels 
of protection against: unauthorized access; theft, diversion, or loss of custody of nuclear 
materials; espionage; loss or theft of classified information or Government property; and 
hostile acts that may cause unacceptable adverse impacts on national security or the 
health and safety of DOE and Contractor employees, the public, and the environment.  
The initial security plan shall be submitted to the Contracting Officer for review and 
approval within 90 days of contract takeover. 

 
 The Contractor shall provide input, as needed, to the INL contractor for applicable 

elements of the Site Safeguards and Security Plan and participate in safeguards and 
security drills and exercises as required by DOE directives.  The INL contractor is 
responsible for site-wide security.  The AMWTP Contractor shall be responsible for 
security within the AMWTP facility. 
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 The Contractor shall promptly prepare and submit applications for security clearances, 

for adjudication by DOE-ID, as required for work under this contract.  The Contractor 
shall maintain the security-facilities infrastructure at AMWTP.  The Contractor shall 
promptly adjust to the Security Condition determined by DOE.  The Contractor shall 
provide a Cyber Security Program to maintain automated information systems, test 
systems and network interface; provide training; identify threats and vulnerabilities; 
assess risks to the systems; and oversee subcontractor computer security programs. 

 
 The Contractor shall develop and maintain a Nuclear Materials Control and 

Accountability Program, an Operations Security Program, a Classification Program, an 
Information Security Program, and a General Security Awareness Training Program as 
required by DOE directives. 

C.16 TRANSITION FROM INCUMBENT (BBWI) CONTRACTOR 

  
(a) During the period of the transition, specified in clause F.3 entitled “Term of the 

Contract,” the Contractor shall perform those activities necessary to be prepared 
to assume responsibility for the contract work on the contract takeover date.  The 
Contractor shall coordinate its activities with DOE and the incumbent contractor 
in order to accomplish these activities in a manner that will provide an effective 
transition of personnel and work activities while minimizing the cost and impact 
of this effort.  

  
Contract transition shall include, but not be limited to: 

 
 Accomplish workforce transition in accordance with clause H.19;  
 Establish an employee benefits program; 
 Acceptance of assigned agreements as required by clause H.11;  
 Acceptance of the current approved program (equipment, procedures, and 

personnel, i.e., positions identified by CBFO as being necessary for a 
successful program) necessary to maintain a certified program to characterize, 
certify, and ship TRU waste to WIPP.  The program cannot be changed until 
the Contractor has satisfactorily passed a CBFO surveillance, after which the 
program can be changed in accordance with program change control 
requirements; 

 Negotiation of existing and new subcontracts necessary for full AMWTP 
operations at the end of the transition period; 

 Negotiation of service agreements with the INL contractor (see Section C.13 
and Section J, Attachment G);  

 Transfer environmental permits in accordance with Section C.8; and 
 Other activities necessary for full operations at the end of the transition 

period. 
 

(b) The Contractor shall submit an acceptable Transition Plan (limit of 20 pages) to 
the CO within 14 days after contract award detailing its approach to 
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accomplishing contract transition and any other activities the Contractor proposes 
to accomplish during the transition period.  The plan shall include a schedule for 
transition period activities.  Transition activities shall be conducted consistent 
with the Transition Plan as approved by the CO. 

(c) The Transition Plan shall describe how the Contractor will interface with the INL 
and/or ICP contractor(s) and other organizations and entities conducting business 
at the INL.  At a minimum, the Contractor shall include an approach for: 

(1) Communicating with DOE, the incumbent contractor, and other Idaho 
contractors, organizations or entities; 

(2) Assuming responsibility and accountability for existing contracts in 
accordance with Section H.11;  

(3) Identifying key transition issues and milestones; 
(4) Identifying and resolving disputes and barriers to a smooth transition; 
(5) Minimizing impacts on continuity of operations; 
(6) Identifying and prioritizing issues that will require immediate attention after 

transition is complete; 
(7) Assessing resource needs, interviewing incumbent contractor workers and 

other candidates for job openings, and hiring; 
(8) Negotiating arrangements for office space and equipment in existing Idaho 

Falls leased facilities with the INL contractor, if necessary; and 
(9) Developing a formal interface agreement with the INL and/or ICP 

contractor(s) describing how mandatory and other site services will be 
managed. 

  


